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Enfield WWTF Upgrades
CWF #671 Project #227363.08
Work Completed 1/28/2019 to 2/1/2019

Demolish weirs on Secondary Clarifier #4

Strip and clean Gravity Thickener panels

Demolish interior Incinerator stairs

Form and pour Gravity Thickener #2 overflow channel slab
Complete asbestos abatement in Blower Room

Work Planned for 2/4/2019 to 2/8/2019

Form and pour Gravity Thickener #1 overflow channel slab

Asbestos abatement on incinerator duct work

Form and pour interior overflow channel wall for Gravity Thickener #2

Form electrical housekeeping pads in the first floor of the Operations Building
Demolish tanks and pipe in the Incinerator Room

Next monthly meeting 2/12/2019
Next weekly meeting 2/19/2019

COMMITMENT & INTEGRITY DRIVE RESULTS woodardcurran.com



